

Next Generation Equipment Committee

The Multi State Diesel Electric Locomotive Procurement

The Siemens Charger



The NGEC will provide national leadership in standardization, acquisition, financing and management of passenger rail equipment.

Next Generation Equipment Committee

Illinois, Michigan, Missouri, California, Washington




21 for Illinois, Michigan and Missouri



6 for California State



8 for Washington State



The NGEC will provide national leadership in standardization, acquisition, financing and management of passenger rail equipment.

The Multi State Charger Locomotive


Project Overview

Fast Facts:

- Project is on schedule and progressing well
- IDR is complete, FDR currently in progress
- All major CDRL's are approved
- All mockups have been presented and approved
- All major equipment PO's have been placed
- A total of 43 RFC's submitted with 21 DCR's
- Engine, Alternator & After Treatment is in test
- Loco production starts in May 2015
- Tier IV certification expected by March 2016
- IDOT are ordering another 12 option loco's
- Caltrans are ordering another 14 option loco's

Project Schedule:

- TTCI Testing April 2016
- First Delivery Aug 2016
- Last base Delivery June 2017





Multi State Charger Locomotive

The Locomotive Design is Progressing Well



3D Model 95% Complete





Thank You